HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
September 20, 2012

Agency Submittal of Comments
Submittal |Expected Date Water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Documents Historically Reviewed
Water Board
Draft Petroleum Hydrocarbon Project Work Requested 30-
1 C Plan 5/18/12 7118/12 day Extension 9/11/12 8/17/12
Draft Survey Unit Project Reports for Survey
2 C Units 233, 234, 237, and 239 5/30/12 7/2/12 712112
Final Petroleum Hydrocarbon Corrective
Action, Quarterly Monitoring Report, Third
3 B Quarter 2011 6/1/12 n/a
Draft Final Status Survey Results, Building
4 E 500 6/4/12 7/5/12
5 UC-1,2 |Final Remedial Action Work Plan 6/4/12 n/a
Draft Survey Unit Project Reports for Survey
6 E Units 214, 215, 216 and 217 6/8/12 7/8/12 7/9/12
Draft Final Status Survey Results, Former
7 E Building 529 Site 6/18/12 7/18/12
Draft Survey Unit Project Reports for Survey
8 E Units 218, 222, 223, and 224 6/21/12 7/23/12
Draft Final Status Survey Results, Former
9 E Building 510/510A Site 6/27/12 7127112
Replacement Pages for Final Petroleum
Hydrocarbon Site Closeout Report, Site-
Specific Attachment for AOC 46-D Revision
10 B 1 6/29/12 n/a
Final Work Plan Addendum to the Parcel E
11 E Groundwater Treatability Study 719/12 n/a
12 E-2 Final WP Ship Shielding Range 7/9/12 n/a
B, D-1, G [Final Tech Memo for Monitoring Program
13 and UC-2 |Optimization 7/13/12 n/a
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Agency Submittal of Comments

Submittal |Expected Date Water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Document Review Period Recently Completed
Draft Final Status Survey Results at Former
1 E Building 509 Site 7/9/12 8/10/12 8/10/12
Final Landfill Gas Monitoring Report, April-
E-2 June 2012, Post Removal Action 7/17/12 n/a
Amendment to Revised Final Design Basis
2 B Report for Parcel B (Excluding IR Sites 7/18)|  7/18/12 8/17/12 8/15/12 8/15/12 8/14/12 8/21/12
Final Addendum 01 to the Final Sampling
And Analysis Plan, Interim Monitoring and
Maintenance Program for Landfill Gas
3 E-2 Control System 7/23/12 n/a
Draft Final Remedial Design and Design
4 C Basis Report 7127/12 8/27/12 8/28/12 8/31/12 8/31/12 9/5/12
Draft Tech Memo for RAD Data Gap
5 F Investigation Phase 2a 7/31/12 8/31/12 9/12/12
Draft SUPR for Survey Units 236, 238, 242,
6 C and 243 7131/12 8/31/12 8/31/12
Final SUPR for Survey Units 191, 193, 195
7 C and 196 8/3/12 n/a
2nd Quarter 2012 O&M Inspection Report
8 B for IR Sites 7/18 8/3/12 n/a
Final Pier Demolition Removal Action
9 F Completion Summary Report 8/6/12 n/a
Final Parcel E Soil Excavation
10 E Characterization Work Plan 8/6/12 n/a
Draft, Final Status Survey Report, Building
11 D-1 274 8/10/12 9/10/12 9/10/12
Final Survey Unit Project Reports for Survey
12 C Units 197, 198, 199, and 200 8/10/12 n/a

September 20, 2012

Page 2 of 5
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Agency Submittal of Comments
Submittal |Expected Date Water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Documents Currently Under Review
Annual Landfill Cap Operation and
1 E-2 Maintenance Report for 2011-2012 8/14/12 n/a
Final Survey Unit Project Reports for Survey
2 C Units 202, 203, 205 and 206 8/15/12 n/a
Replacement Cover Page for Final
B, D-1, G |Technical Memorandum for Monitoring
3 and UC-2 [Program Optimization 8/17/12 n/a
Final Survey Unit Project Reports for Survey
4 C Units 207, 208, 209, and 211 8/21/12 n/a
Draft Operation and Maintenance Plan for
5 B Installation Restoration Sites 07 and 18 8/24/12 9/24/12 9/5/12
Final Survey Unit Project Reports for Survey
6 C Units 210, 212, 219, and 220 8/24/12 n/a
Letter Documenting Boundary Change
7 E/E-2 |Between Parcels E and E-2 8/28/12 n/a
8 E Final Radiological Addendum to the FS 8/31/12 n/a
9 E Final Feasibility Study Report 8/31/12 n/a
Revised Draft Technical Memorandum Soil
B, D-1, G |Vapor Investigation in Support of Vapor
10 and UC-2 |[Intrusion Assessment 8/31/12 9/28/12
Draft Remedial Action Work Plan for Parcel
11 B B (Excluding IR Sites 7/18) 9/4/12 10/4/12
Draft Survey Unit Project Reports for Survey
12 C Units 244, 247, 302, 303, and 304 9/5/12 10/5/12
Final Survey Unit Project Reports for Survey
13 C Units 233, 234, 237, and 239 9/7/12 n/a
Draft Survey Unit Project Reports for Survey
14 E Units 225, 229, 230, and 235 9/12/12 10/12/12
15 B Draft FOST for Parce B - IR Sites 7 and 18 9/14/12 10/15/12
16 G Draft Remedial Action Work Plan 9/14/12 10/29/12
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
September 20, 2012

Agency Submittal of Comments
Submittal |Expected Date Water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Documents For Upcoming Review (next 3 months)
30 days from
1 E-2 Draft Final ROD to BCT 9/24/12 submittal date |Date Tentative
30 days from
2 E Draft IR 03 Treatability Study Report 9/24/12 submittal date |Date Tentative
45 days from
3 C Draft Remedial Action Work Plan for RU-C2 9/26/12 submittal date |Date Tentative
4 B Final Design Amendment Parcel B 10/1/12 n/a Date Tentative
Annual Operation and Maintenance Plan for
5 B Installation Restoration Sites 07 and 18 10/1/12 n/a Date Tentative
6 C Final Remedial Design 10/9/12 n/a Date Tentative
Draft Field Summary Report for 30 days from
7 E-2 Geotechnical Investigation 10/22/12 submittal date |Date Tentative
30 days from
8 E Draft Proposed Plan 10/26/12 submittal date |Date Tentative
Draft Remedial Action Work Plan for RU-C1, 45 days from
9 C RU-C4, RU-C5, and Building 241 Area 10/31/12 submittal date |Date Tentative
Final Data Gap Investigation Work Plan and
10 F SAP Addendum 11/5/12 n/a Date Tentative
11 B Final Remedial Action Work Plan 11/13/12 n/a Date Tentative
12 E-2 Final Record of Decision 11/14/12 n/a Date Tentative
13 G Final Remedial Action Work Plan 11/16/12 n/a Date Tentative
30 days from
14 E Draft GWTS Report Addendum 11/29/12 submittal date |Date Tentative
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Agency Submittal of Comments
Submittal |Expected Date Water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Draft Final Radiological Data Gaps 30 days from
15 F Investigation Tech Memo #2a 11/30/12 submittal date |Date Tentative
30 days from
16 E-2 Draft Ship Shielding Rad RACR 12/3/12 submittal date |Date Tentative
B, D-1, G
17 and UC-2 |Final Soil Vapor Investigation Tech Memo 12/11/12 n/a Date Tentative
30 days from
18 UC-1,2 |Draft RACR 12/12/12 | submittal date [Date Tentative
15 days from
19 E Draft Final Proposed Plan 12/24/12 submittal date |Date Tentative
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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